

IB Diploma Program - 2023 Cohort - Assessment Calendar

SEPTEMBER '22						
S	M	T	W	Th	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

- 26 CAS Group Project
- 28 Exploring Music
- 28 Visual Arts Comp. Study
- 29 Math Exploration draft

JANUARY '23						
S	M	T	W	Th	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

- 11 EE Viva Voce
- 12 EE 3 Reflections form
- 13 English HL Essay
- 18 EE/ToK uploads
- 20 Biology IA draft
- 27 Econ Commentary 3 draft
- 27 Phil Analysis draft

OCTOBER '22						
S	M	T	W	Th	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24		26	27	28	29
30	31					

- 14 CAS meeting #2
- 17 EE rough copy
- 24 TOK Essay draft

FEBRUARY '23						
S	M	T	W	Th	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28				

- 2 Biology IA
- 6 Comp Sci Solution part E
- 13 Chemistry IA draft
- 24 Economics Portfolio
- 24 Philosophical Analysis
- 24 SSST Orals

NOVEMBER '22						
S	M	T	W	Th	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

- 4 Historical Investigation
- 18 English Orals (Nov 14-18)
- 17 EE supervisor meeting 2
- 21 Econ Commentary 1 draft
- 25 TOK Essay

MARCH '23						
S	M	T	W	Th	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

- 3 Chemistry IA
- 10 French Orals (B & Ab in)
- 27 Comp Sci Solution
- 27 Visual Arts Exhibition

DECEMBER '22						
S	M	T	W	Th	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

- 9 EE final copy
- 13 Math Exploration
- 15 Experimenting with Music
- 16 Comp Sci Solution part D
- 16 Econ Commentary 2 draft

APRIL '23						
S	M	T	W	Th	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

- 3 Presenting Music
- 3 Visual Arts Portfolio
- 14 CAS Portfolio
- 28 Final CAS Interview

Draft/Rough Copy must be completed by this date

Final Copy must be completed by this date

Other Core requirements must be completed by this date